

VICTORY FELLOWSHIP CHURCH AND MULTI-PURPOSE RECREATIONAL FACILITY TIMELINE

		2008		2009				2010				2011				2012					
		Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Dream Project																					
	(3-4.5 years)																				
Funding Phase																					
	(9-10 months)																				
Presentation Package Complete																					
	(3 months)																				
Donor Presentations																					
	(7 months)																				
Victory Funding																					
	(4 months)																				
Solicit Congregation																					
Property Phase																					
	(17 months)																				
Identify and Acquire Property																					
Building Phase																					
	(35 Months)																				
Draft Plans and Permits																					
	(11 months)																				
Rennovate Property																					
	(18-24 months)																				